
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:07 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 187 Date: 22-Sep-2012 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 110

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

(Saturday) North Side Field Operations:
(1) The north side began and completed the following sub-steps: Step 5b (ADJ), step 6a (ADJ) and step

6b (ADJ).

(2) I was responsible for taking remaining jacking length measurements on the following panel points:
PP 10, 14, 18, 22, 26, 30, 98, 102, 106 and 110. I also read gauge pressures on PP 98, 102, 106 and
110. The north side CT team including myself, MK, John Lyons, and Adam S. Refer to their diaries for
detail. We wrote our data in the load transfer field binder / chart periodically during the operation when
time was available.

(3) Obra's crew was torquing the friction brackets at various panel points.

(4) Laborers were removing the top level scafolding at the end of the north mainspan catwalk.

Office Work:
(1) Wrote my diary.
(2) Filled out and printed out a copy of the load transfer field data for Roman to file.

Workers Names:
Anthony Costa (F-IW)
Augie Solis
Jonathon Biskner
James Wickerson
Drew Stclaire
Casey Lux

MISL. Work on friction brackets.
Obra Paulk (F-IW)
Nick Shafer
Mario Marquez
Kevin Alger (Crane Op.)
Barry Rothman
Pablo Ramirez
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 187 Date: 22-Sep-2012 Saturday

Workers Hours: 8 hours overtime.

My work hours: 10 hours overtime.
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